

Proposed STFS SLIP Project Plan 2015-2017*

Overall Plan

Phase 1: To adopt the Skills for Health Core Skills Framework for statutory and mandatory Training across the region (Jan–August 2015)

- Obtain agreement from medical education departments within trusts to adopt the Core Skills Framework (Feb 2015)
- Align all current trust programmes (Feb-Jul 2015)
- Obtain agreement from all medical education departments within trusts on the proposed refresher periods (Feb – Jul 2015)
- Agree systems of certification of completion of all Core Skills topics (Jun 2015)
- Roll out the Core Skills Framework across the region (August 2015)

Phase 2: To develop the minimum clinical trust induction content for foundation training across the region (Aug 2015 – Aug 2016)

- Design a clinical induction framework for foundation training (Aug 2015-Apr 2016)**
- Obtain agreement from trusts on the training content and mode of delivery as well as refresher periods (May –Jun 2016)
- Roll out of clinical content in selected trusts (Aug 2016)

**For this a task and finish group would be put in place. Members of this group would than chair 1 or 2 expert reference groups for the subjects agreed.

Phase 3: Develop/adopt an induction delivery/Induction record system for electronic delivery and recording of the induction for foundation doctors (Jan 2016 –Feb 2017)

- Explore new and review existing training/training records systems and establish possible solutions for the delivery of training/recording of induction including transfer of information (Jan-Apr 2016)
- In agreement with the participating trusts and medical schools select the best solution/provider (Apr 2016)
- Design and establish the delivery modes for the proposed induction content (May – Dec 2017)
- Design and establish mode of information recording and transfer of information (May –Dec 2017)
- Testing of the system (Dec-Feb 2017)

Phase 4: Review of the system testing and full implementation across the region (Feb-Aug 2017)

- Review of the system pilot and implement changes where required (Feb-Jun 2016)
- Establish administration and guidelines for the future review and updates of induction content (Feb-Jun 2017)
- Trusts to align shadowing week and induction day in view of the full implementation of the system (Apr-Jun 2017)
- Full roll out and implementation of the system (August 2017)

Dr Toolbox (Jan 2015- Aug 2015)

- Ensure that all sites for acute trusts are set up on Dr Toolbox (Jan 2015)
- Support Dr Toolbox in marketing the online app (Jan- Aug 2015)
- Ensure that all sites for mental health trusts are set up on Dr Toolbox (Jun 2014
- Develop a system for the continuing recruitment and training of editors (Jan- Aug 2015)
- Develop a communication strategy for Dr Toolbox (Jan- Aug 2015)
- Develop an plan for the administrative support for Dr Toolbox by STFS (Jan- Aug 2015)

*Note: Project funding available until March 2016